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9 February 1960
8YcAaMORR 9-4171
HX-8 RYay 1.3361

| | W

P. O, Box 974
Washington 4, D, C,

Subject: Monthly Report - Rectifier Project, T.O. 2
Dear Sir:

A conference between the Contractor and the customer was held on
January 12, 1960 during which time the technical requirements creating
a delivery extension and funds increase were reviewed,

The completion schedule included in this report shows the current project
requirements for time and money. At present, we are esgentially meeting
the schedule as projected. It will be noted that an extension of two weeks
has been added to the control console schedule, This extension resulted
from a temporary engineer shortage for video and sweep circuit packaging,
however, a new engineer has now been assigned to this task. This area
specifically includes packaging of two chasses in the control console. Sim e
minor redesign is required in this area we anticipate no problems that will
interfere with the schedule,

The major design problem at present is the film index transducer. Due to

fear of delay in delivery of an optical grating for the transducer we are

investigating the use of the | [Inductosyn., We feel

that the Inductosyn, which has a resolution of . 0001 inch, will be very STATINTL

satisfactory for this application. The electronic circuitry required for its

use is considerably simpler than that required for grating,. Pending further

information on delivery, we expect this will be a satisfactory solution. STATINTL
STATINTL

Another possible problem area is in the use of the[  |Ektar F/2 Cathode

Ray Tube lens. We wish to use this |lens but to date we have not been

able to get a firm quotation. If any delay should result in this area, it could

possibly be prevented by the use of the[ | F/2 Lens. This lens has STATINTL

proved to have adequate resolving capabilities but appears to be slightly

inferior to the :llens with respect to spectral response.

There have also been delays in delivery of the K1725 Cathode Ray Tubes.
At present we have cathode ray tubes for Model No. 1, however, and the
delay should not interfere with progress of the project.

Declass Review by NIMA/DOD
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An information copy of this report is being submitted directly to the
Contracting Officer.

. STATINTL
Very truly yours,

Contract Administrator

HRE/pe
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ASSEMBLY

Structure

Crt. Housing

Crt. Elect. Parts

Tract Assembly - X Drive
Lead Screw

Drive Assembly - "X"

Film Index

Lens Board

Valve (Pneu & Vac)
Platen

Cassettes

Doors

Vac. Pump

Focus Current Regulator
20 K.V,

"X'" Defl. Amp.

"Y' Defl. Amp.
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PHASE DIAGRAM FOR PRINTER

PURCHASED
PRE DESIGN DESIGN STATUS RELEASED PARTS FABRICATION ASSEMBLY
Complete Complete Complete Complete In Work
Complete Complete Complete In Work One Complete
Complete Complete In Work One Complete
Complete Complete One Complete One Complete In Work

In Work

Complete Complete One Complete One Complete In Work
Complete Complete Complete Complete Complete 1 Assembly
Complete In Work
Complete Complete Complete Complete In W(;rk
Complete Complete One Complete Complete One Complete
Complete Complete One Complete Complete Two Complete Two Complete
Complete Complete Complete Ordered In Work

One Coirnplete
Complete Complete Complete Complete One Complete One Complete
Complete Complete Complete One Complete One Complete
Complete In Work Complete
Complete Complete Complete
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2/1/60

i

TEST AND REMARKS

A.W, Syn. Mtrs. Ordered
Cycled 10000 x



ASSEMBLY

3. Power Supply+ 300V

2. Power Supply - 360V

1. Power Supply -.General
Cables

Rack

Monitor

Monitor Control

1. - Videb Amplifier

1. Sweep Amplifier

Tepe Reader

1. Transportape
1. Reader

1. Terminal Reader

Program Control
Film Index Servo
Scan Servo
Servo Controller
Scan Cc‘!mputer

Power Supply
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PHASE DIAGRAM FOR CABINET 2/1/60
PURCHASED
PRE DESIGN DESIGN STATUS RELEASED PARTS FABRICATION ASSEMBLY TEST AND REMARKS
Complete Complete Complete 1 Unit
Complete Complete
Complete To be done
Complete To be done
Complete To be done / In W;rk " In Work
Complete To be done
Compiete Complete Complete Complete In Work
Complete Complete 1 on hand In Work
Compiéte In Work Integral with
reader
Complete To be done
Complete In Work
Complete In Work
Complete In Work
Comple‘te In Work
Complete In Work
Complete Complete
Complete Complete
Complete In Work
Complete In Work
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ASSEMBLY

Structure

C.R.T. Housing

C.R.T. Elect Parts

Track Assembly - X Drive
Lead Screw

P.M.T. Drive

Platen and Index Assembly
Transducer

P.M.

Value - Pneu. and Vac.

Doors

X Deflection Amp

Y Deflection Amp

Focus Current Regulator
1 KV. (for P, M.)
20 KV,

Optisyn Pre - Amp

_PRE DESIGN_

Complete
Complete
Complete
Complete
Complete
Complete
Complete
In Work

Complete
Complete
Complete

Complete

Complete

Complete
Complete
Complete

Complete
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DESIGN COMPLETE

Complete
Complete
Complete
Complete
Complete
Complete

Complete

Complete
Complete
Complete

Schem. Complete
11 Layout Start

Schem. Complete
11 Layout Start

Complete
Complete
Complete

Complete

RELEASED

Complete

Complete

One Complete

Complete

One Complete

Complete
Complete

Complete

Complete
Complete
Complete

Complete

One Complete
One Complete
One Complete
One Complete

One Incomplete

Complete
Complete
8 Ordered

Complete

Complete

Complete <
One Complete
One Complete

Ordered

In Work
In Work
One Complete

In Work

Complete
All Ordered
In Work

2 Complete

2 Complete

One Complete
Complete
Complete

Complete
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PURCHASED

PARTS FABRICATION ASSEMBLY
Complete One Complete In Work
Complete One Complete One Complete

In Work

One Complete

All Ordered

One Complete
One Complete
One Complete

In Work

( 2/1/60

TEST AND REMARKS

Reticles and Align.Sys not compiete



